



PHASE 2

APPROX. START: MID/LATE AUGUST
APPROX. DURATION: 6-8 WEEKS

**MASONBORO LOOP/SOUND INTERSECTION
TRAFFIC CONTROL PLAN
PHASE 2**

**NOT
TO
SCALE**



Public Services • Engineering Division
P.O. Box 1810 • 414 Chestnut Street • Wilmington, NC 28401 • (910) 341-7807